
version 1, 10/25/04 Milestone Date

1.4.1 AGS/Booster (1) Prototype 25 Mhz RF Cavity Complete 30-Jun-05
(2) Draft Removal Procedure and budget estimate for 93 Mhz relocation 31-May-05
(3) Draft Plan Developed to protect C5 & C7 Magnet coils at Injection 31-May-05
(4) Draft Conceptual Design for New AGS Extraction Septa 31-May-05

1.4.2 Switchyard (1) Beam optical design complete 1-Jan-05
(2) Preliminary radiation safety review complete 1-Feb-05

1.4.3 K0PI0 (1) Parameters and general configuration for the KOPIO Neutral Beam, primary
     beam line, and experimental area documented by the KOPIO Project 1-Jan-05
(2) Baseline estimates and supporting documentation complete 25-Apr-05
(3) Layout drawings for KOPIO Neutral beam complete 30-Jun-05
(4) Primary Beam design parameters report complete 30-Jun-05
(5) Shielding design parameters and configuration report complete 30-Jun-05

1.4.4 MECO (1) Magnet System Interfaces with CA Defined. 31-Dec-04
(2) Major Experimental Component Interfaces with CA Defined 31-Jan-05
(3) Proton Beamline Optical Design Complete 31-May-05

1.4.5 Project Office (1) Draft AGS Resource Loaded Schedule complete 9-Dec-04
(2) Draft Project Management Plan Complete 14-Feb-05
(3) Draft Project Execution Plan Complete 14-Feb-05
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